COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2003

ESTI MATE SUMVARY 16: 40: 24
CONTI D: C13504 ESTI MATE NO 0009 FI NL SPEC YR 1999
PCN: 13504- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 273.0 DAYS TIME ALLOW 7/12/2002 FI XED COVPLETI ON DAT
R3 FY02 SI GN REPLACEMENT PERCENT TIME: 168.52 ORI G TIME ALLOW 6/15/2002 FI XED COVPLETI ON DAT
PROJIECT NO. STA R300- 083
R3 FY02 S| GN REPLACEMENT
NAVE OF ROAD: 999
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
ALERT TRAFFI C CONTROL, | NC. PAY PERI OD ENDI NG 06/ 19/ 2003 DATE TI ME STARTED 02/01/2002
543 SOWER DRI VE DATE LET 01/ 03/ 2002 DATE WORK BEGAN 02/ 11/ 2002
DATE AWARDED 01/11/ 2002 DATE TI ME SToPPED 10/31/2002
DATE CONTRACT EXECUTED  01/30/2002 DATE ACCEPTED 10/ 31/ 2002
BAYFI ELD CO 81122 970/ 884- 0578 DATE NOTI CE TO PROCEED 02/ 01/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 712, 377. 88 PARTI Cl PATI NG $ 712,377.88 $ 0. 00
AWARD PRQJECT AMT:  $ 858, 502. 10 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 712, 377. 88 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 712, 377.88 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 10, 355. 67
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 712, 377.88 10, 355. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 712, 377.88 10, 355. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 355. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13504 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13504- Bl D ESTI MATE RUN 06/ 19/ 2003
PRQJECT: STA R300- 083 ESTI MATE NO 0009 16: 40: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 1, 002. 000 1, 002. 000
EACH 0. 000 0. 00
15. 00000 1, 002. 000 15, 030. 00
0010 202-00821 REMOVAL CF SI GN PANEL 2, 319. 000 2, 319. 000
EACH 0. 000 0. 00
10. 00000 2,319. 000 23, 190. 00
0015 614-00011 SI GN PANEL (CLASS I) 12,761. 780 12,761. 780
SF 0. 000 0. 00
12. 75000 12,761.780 162,712.70
0015 MATERI AL ALLOMNCE CLASS | SI GN PANELS 0. 000
SF 0. 000 0. 00
6. 68000 0. 000 0. 00
0020 614-00012 SI GN PANEL (CLASS I1) 6, 901. 330 6, 901. 330
SF 0. 000 0. 00
15. 00000 6,901. 330 103, 519. 95
0020 MATERI AL ALLOMANCE CL || SI GN PANEL 0. 000
SF 0. 000 0. 00
11. 01000 0. 000 0. 00
0025 614-00013 SI GN PANEL (CLASS I11) 2, 855. 500 2, 855. 500
SF 0. 000 0. 00
17. 25000 2, 855. 500 49, 257. 38
0025 MATERI AL ALLOMANCE CLASS 111 SI GN PANEL 0. 000
SF 0. 000 0. 00
12. 29000 0. 000 0. 00
0030 614-01502 STEEL SI GN POST (2 | NCH ROUND) 6, 887. 040 6, 887. 040
LF 0. 000 0. 00
7.00000 6, 887. 040 48, 209. 28
0030 MATERI AL ALLOWANCE STEEL SI GN POST (2 IN RD) 0. 000
LF 0. 000 0. 00
3. 03000 0. 000 0. 00
0035 614-01582 STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 5,789.510 5,789.510
LF 0. 000 0. 00

24. 00000 5,789.510 138, 948. 24



CONTI D C13504 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13504- Bl D ESTI MATE RUN
PRQJECT: STA R300- 083 ESTI MATE NO. 0009
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0035 MATERI AL ALLOWANCE STEEL SIGN POST (2.5 IN RD) (SB SCD. 0. 000
80
) LF 0. 000 0.00
15. 73000 0. 000 0.00
0040 614-10124  VARI ABLE MESSAGE SI GN (FURNI SH ONLY) 4.000 4.000
EACH 0. 000 0.00
7, 000. 00000 4.000 28, 000. 00
0045 626- 00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0.00
22, 000. 00000 1.000 22,000. 00
0050 630-00000 FLAGGE NG 1, 495. 250 1, 495. 250
HOUR 0. 000 0.00
24. 00000 1,495. 250 35, 886. 00
0055 630-10005 TRAFFI C CONTROL 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00
0060 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0065 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0070 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0075 900- 00006 ADDED | TEM (DOLLAR)/ SUPPLIER LIEN, LYLE SIGNS INC 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0080 900-00014  ADDED I TEM (LUWP SUM/ CMO #4 SETTLEMENT OF FI NAL 0.931 0.931
QUANTI TIES & | SSUES
LS 0. 000 0.00
70, 488. 00000 0.931 65, 624. 33
CAT 0200 CURRENT AMI $  712,377.888%$ 0.00% 712,377.88

PROJECT TOTAL CURRENT AMI $ 712,377.88% 0.00$ 712,377.88



